



Sustainable Low-Carbon Development in Orinoquia region Project (P160680)

LATIN AMERICA AND CARIBBEAN | Colombia | Environment & Natural Resources Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 26-Jun-2018 | ISR32847 |

Implementing Agencies: Ministry of Agriculture and Rural Development (MADR), Ministry of Environment and Sustainable Development (MADS), National Planning Department (DNP), Instituto de Hidrologia, Meteorologia y Estudios Ambientales (IDEAM), Republic of Colombia

Key Dates

Key Project Dates

Bank Approval Date: 16-Feb-2018

Effectiveness Date:--

Planned Mid Term Review Date: 18-Nov-2020

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:--

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve enabling conditions for sustainable and low-carbon landscape planning and management in project targeted areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Integrated Land- Use Planning and Improved Governance for Deforestation Control:(Cost \$5.90 M)

Sustainable Land- Use Management:(Cost \$6.10 M)

Definition of Emission Reduction Program and Monitoring, Reporting and Verification:(Cost \$6.00 M)

Project Coordination, Management, Monitoring and Evaluation:(Cost \$2.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Unsatisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

This is the first project ISR, which is filed, as required, within the first 3 months after RVP approval. The project is expected to be declared effective no later than September 4, 2018. Project activities are expected to initiate directly after effectiveness. In order to achieve effectiveness, it is proposed to reach an agreement between the Government and the WB on the required solution for the institutional arrangement by June 25, 2018. It is further proposed the Government sends a request for restructuring to the Bank by July 5, 2018.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● High
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Substantial	--	● Substantial
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Municipalities that as result of the project incorporate sustainable and low-carbon landscape management criteria into land planning and land tenure instruments (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7.00
Date	29-Jan-2018	--	--	14-Jan-2022



► Agricultural policy instruments for promoting the adoption of sustainable and low-carbon landscape management in selected areas are adopted, as a result of the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	29-Jan-2018	--	--	14-Jan-2022

► Emission Reductions Program for the Orinoquia region submitted for decision by the BioCarbon Fund (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	29-Jan-2018	--	--	14-Jan-2022

Overall Comments

Intermediate Results Indicators

► 1.1. Municipal Land Tenure Plans that take account of environmental and gender criteria (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	29-Jan-2018	--	--	14-Jan-2022



► 1.2. Technical guidelines to integrate sustainable and low-carbon landscape management criteria in ZIDRES regulations adopted by MADR (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	29-Jan-2018	--	--	14-Jan-2022

► 1.3. Technical guidelines for the interoperability of the National Environmental System (SIAC) and the National Multipurpose Cadaster System, adopted by MADS and IDEAM (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	29-Jan-2018	--	--	14-Jan-2022

► 1.4. Environmental Zoning finalized in two project priority municipalities (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	931,800.00
Date	29-Jan-2018	--	--	14-Jan-2022

► 1.5. Development Programs with Territorial Approach (PDETs) with environmental criteria (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	29-Jan-2018	--	--	14-Jan-2022



► 1.6. Inter-institutional protocol for deforestation control in targeted deforestation hotspots developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	29-Jan-2018	--	--	14-Jan-2022

► 2.1. Guidelines on low-carbon technologies and practices to support extension and technical assistance activities in prioritized landscapes developed and validated (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2.00
Date	29-Jan-2018	--	--	14-Jan-2022

► 2.2. Farm level training modules in sustainable and low-carbon agricultural practices in selected landscapes developed (with gender considerations) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	29-Jan-2018	--	--	14-Jan-2022

► 2.3 Number of land users who have received training (% women) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5,000.00
Date	29-Jan-2018	--	--	14-Jan-2022



▲ Percentage women (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	25.00

▶ 2.4. Agreements in key agricultural value chains signed between private and public sector for development of sustainable and low-carbon productive systems (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	29-Jan-2018	--	--	14-Jan-2022

▶ 2.5. Financial and non-financial incentive mechanisms to promote adoption of sustainable and low-carbon practices developed under the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	29-Jan-2018	--	--	14-Jan-2022

▶ 3.1. Emissions baselines established and technically reviewed following ISFL methodological requirements (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	29-Jan-2018	--	--	14-Jan-2022



► 3.2. Information system for safeguards for Orinoquia's ER program operational (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	29-Jan-2018	--	--	14-Jan-2022

► 3.3. Benefit Sharing Plan (BSP) for ER Program developed in a participatory manner and approved by the Project Steering Committee (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	29-Jan-2018	--	--	14-Jan-2022

► 3.4 AFOLU MRV system established (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	29-Jan-2018	--	--	14-Jan-2022

► 3.5. Grievance Redress Mechanism designed and established (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	29-Jan-2018	--	--	14-Jan-2022

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.